

**Confidential: For Illustrative Purposes Only**  
**Reactive RFP Calendar for**  
**NEWS**

The following represents reactive RFP event dates established by statute (in bold) and other events that need to be incorporated into each Reactive RFP calendar.

- |                   |   |
|-------------------|---|
| <b>6/16/2008</b>  | <b>Day 1: Project Proponent provides notice to municipality of its intent to file an application for a Certificate of Need with the Siting Council</b>  |
| <b>6/30/2005</b>  | <b>By Day 15: CEAB publishes newspaper notice to inform market participants that project proponent has provided notice of project and attendant RFP process. Notice required by Day 15.</b>             |
| <b>8/14/2008</b>  | <b>Day 60: Earliest date Project Proponent can file application for a Certificate of Need with the Siting Council. Filing (required to be at least on Day 60 from filing of Need with municipality)</b> |
| TBD               | CEAB Issues Advance Notice of Intent to Issue RFP (Advance Notice attached)   |
| <b>8/29/2008</b>  | <b>Day 75: Earliest date CEAB would issue RFP for alternative projects. (Day 15 after filing with the Siting Council.)</b>  |
| TBD               | CEAB announces date of Bidders' Conference (Not required.)  |
| TBD               | CEAB holds Bidders Conference (Not required.)   |
| TBD               | After the Bidders' Conference and until the final date established below, CEAB responds to bidders' questions and posts questions and answers on the RFP web site                                       |
| TBD               | Bidders' due date for optional Notice of Intent to Bid  |
| TBD               | Last Date on which CEAB will answer RFP-related written questions   |
| <b>10/28/2008</b> | <b>Day 135: Projected last day on which bids in response to CEAB RFP will be accepted; RFP applicants must provide municipal notice. (Day 60 after Reactive RFP Issued.)</b>                            |
| TBD               | CEAB meets to review, approve or modify Draft RFP Evaluation  |
| <b>12/13/2008</b> | <b>Day 180: Projected date CEAB to issue evaluation of RFP bidders' projects and triggering project to the Siting Council. (Day 45 after RFP due date.)</b>   |